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1.  The purpose of this modification is to add the Payload Data Library (PDL) relocation effort to 
the IDIQ Performance Work Statement as Task Order 12 in accordance with Section B.7, Task 
Ordering Procedures, and to implement the negotiated equitable adjustment therefore.   
 
2.  A breakout of the negotiated cost and fee adjustments for performance of the PDL Relocation 
effort is shown below.  Changes to existing values are depicted in italics: 
 
 
             Basic Period Option 1 Option 2 Total 
 
Estimated Cost $ 21,015 $ 8,603 $ 8,826 $ 38,444 
Fee        1,660       680       697      3,037
Total   $ 22,675 $ 9,283 $ 9,523 $ 41,481 
 
 

     Estimated     Maximum                 Maximum        Total Minus 
Basic Period         Cost    Award Fee             Incentive Fee               Unearned Fees 
 
Previous $ 65,872,054   $ 2,649,744  $ 1,426,787    $ 69,842,580   
This Mod           21,015             1,079               581            22,675
New Amt $ 65,893,069   $ 2,650,823  $ 1,427,368  $ 69,865,255 
 
 

     Estimated     Maximum                 Maximum        Total Minus 
Option 1         Cost    Award Fee             Incentive Fee               Unearned Fees 
 
Previous $ 20,692,650      $ 827,182  $ 445,406    $ 21,965,238   
This Mod             8,603                442              238              9,283
New Amt $ 20,701,253      $ 827,624  $ 445,644  $ 21,974,521 
 

     Estimated     Maximum                 Maximum        Total Minus 
Option 2              Cost     Award Fee             Incentive Fee               Unearned Fees
 
Previous $ 20,852,712      $ 835,374  $ 449,817    $ 22,137,903  
This Mod             8,826                453              244              9,523
New Amt $ 20,861,538      $ 835,827  $ 450,061  $ 22,147,426 
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 Maximum Maximum 

   Award Fee Incentive  
Evaluation Period  Previous This Mod New Amt Previous This Mod New Amt

     
01/01/04-06/30/04 1 $485,012 -0- $485,012 $208,928 -0- $208,928
07/01/04-12/01/04 2 $480,581 -0- $480,581 $269,221 -0- $269,221
01/01/05-06/30/05 3 $429,446       -0- $429,446 $241,686 -0- $241,686
07/01/05-12/31/05 4 $418,395 $669 $419,064 $235,736 $360 $236,096
01/01/06-06/30/06 5 $418,155 $205 $418,360 $235,608 $111 $235,719
07/01/06-12/31/06 6 $418,155 $205 $418,360 $235,608 $110 $235,718
01/01/07-06/30/07 7 $413,591 $221 $413,812 $222,703 $119 $222,822
07/01/07-12/31/07 8 $413,591 $221 $413,812 $222,703 $119 $222,822
1/01/08-06/30/08 9 $417,687 $227 $417,914 $224,909 $122 $225,031
07/01/08-12/31/08 10 $417,687 $227 $417,914 $224,908 $122 $225,031

   $4,312,300 $1,974 $4,314,274 $2,322,010 $1,063 $2,323,074
 
3.  To effect the foregoing, the contract is hereby changed in the following particulars: 
Clause B.2, Estimated Cost, Award Fee and Performance Incentive Fee, is hereby revised to 
increase the estimated cost, maximum award Fee, and maximum performance incentive fee by 
$21,015 (from  $ 65,872,054 to $ 65,893,069), $1,079 (from  $ 2,649,744 to $ 2,650,823), and 
$581 (from $ 1,426,787  to  $ 1,427,368), respectively.  
 
4.  In addition, Attachment J-9, Performance Work Statements for IDIQ Task Orders, is hereby 
revised to include the PWS for the Payload Data Library (PDL) relocation effort as follows:   
 
Per PWS 4.3 User Support Services – The contractor shall support the physical relocation of the 
Payload Data Library (PDL) from building 4207 to building 4663 (HOSC) and will re-configure 
HOSC networks to accommodate the PDL in the HOSC.  The contractor shall provide network 
and security scans prior to moving PDL to 4663.  The contractor shall provide sustaining support 
for network trouble shooting, access lists, and quarterly security and network scans. 
 
5.  Section B.7.1, IDIQ Task Order Performance Schedule, is hereby revised to include the 
performance schedule for the NTR system as follows:  
 

Calendar 
Year 

Task Order Period of Performance Total Order 
Amount 

Mod # 

2005 12  PDL Library 16 Dec 2005 – 31 Dec 2006 $22,675 44 
2007 12 PDL Library 1 Jan 2007-31 Dec 2007 $9,283 44 
2008 12 PDL Library  1 Jan 2008-31 Dec 2008 $9,523 44 
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6.   Therefore, the contract is changed in the following particulars: Clause B.2, Estimated Cost, 
Award Fee and Performance Incentive Fee, is hereby deleted in its entirety and the revised 
clause B.2, shown on enclosed replacement pages B-1 through B-2A, is substituted in lieu 
thereof.  Clause B.7.1, IDIQ Task Order Performance Schedule, is hereby deleted in its entirety 
and the revised clause B.7.1, shown on enclosed replacement page B-6A, is substituted in lieu 
thereof.  Attachment J-9, Performance Work Statements for IDIQ Task Orders, is hereby deleted 
in its entirety and the revised Attachment J-9, shown on enclosed replacement page J-9-1, is 
substituted in lieu thereof. 
 
7.   In order to implement the contract changes resulting from this modification, the page (s) 
listed below is added or deleted from the contract as shown.  In order to indicate the specific 
area(s) of change, vertical lines are shown in the right margin of the enclosed replacement 
page(s) across from the revised area(s). 
 
             Section           Pages Added         Pages Deleted
 B, Supplies or Services    B-1, B-2, B-2A,  B-1, B-2, B-2A, 
 and Prices/Costs             B-6A      B-6A 

 
Attachment J-9, Performance  J-9-1       J-9-1 
Work Statements for IDIQ 
Task Orders               
 

 
 

Contractor’s Statement of Release
 

In consideration of the modification agreed to herein as complete equitable adjustment for the 
contractor’s proposal for adjustment listed below, the contractor hereby releases the Government 
from any and all liability under this contract for further equitable adjustment attributable to such 
facts or circumstances giving rise to said contract changes and/or contractor proposals, and for 
such additional obligations as may be required by this modification.   
 
         Contract                                                               Contractor 
 Change Identification           Proposal Number  
 

      Modification 44  Proposal No. 05-08-243/ECP No. 02-2005 
dated October 26, 2005 
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PART I - THE SCHEDULE 
_______________________ 

 
SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS 

________________________________________________ 
 
B.1 Supplies And/Or Services To Be Furnished
 
(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the 
Contractor shall provide all resources (except as may be expressly stated in this contract 
as furnished by the Government) necessary for performing the  “Huntsville Operations 
Support Center (HOSC)” in accordance with the Performance Work Statement, 
Attachment J-1. 

 
(b) This is a cost-reimbursement contract with both award fee and performance 
incentive fee criteria (CPAF/IF).  The award fee (subjective evaluation) and performance 
incentive fee (objective evaluation) will be assessed in accordance with the Fee 
Evaluation Plan (FEP), Attachment J-7. 
 
(c) A portion of this contract is under an Indefinite Delivery/Indefinite Quantity 
(IDIQ) arrangement, which will also be on a CPAF/IF basis.  The purpose of this 
provision is to allow the Government to acquire indefinite services as addressed in the 
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0.  IDIQ 
requirements cannot be adequately defined for inclusion in the contract because the 
precise quantities that will be required during the contract period of performance cannot 
be predetermined.  IDIQ will be ordered in accordance with Clause B.7- Task Ordering 
Procedure and Clause B.8- IDIQ Schedule of Rates.  The guaranteed minimum quantity 
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per 
year.  The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is 
$3,000,000 per contract year.     
 

(End of Clause) 
 

B.2  Estimated Cost, Award Fee And Performance Incentive Fee  
 
(a) The estimated cost of this contract is $65,893,069.  The maximum award fee is 
$2,650,823.  The maximum performance incentive fee is $1,427,368.  The estimated cost 
plus maximum award fee and maximum performance incentive fee minus the unearned 
award fee and unearned performance incentive fee is $69,865,255. 
 
(b) A breakout of estimated cost, maximum award fee, unearned award fee, 
maximum performance incentive fee, unearned performance incentive fee, and the total 
minus unearned fee for the base contract period is shown below: 

 B-1 
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Period 
Covered 

 

 
 

Estimated 
Cost

 
 

Maximum 
Award Fee

 
 

Unearned 
Award Fee

 
Max. Perf. 
Incentive 

Fee

Unearned 
Performance 

Incentive 
Fee

 
Total Minus 

Unearned 
Fees 

1/1/04 -
12/31/06 

 
$65,893,069 
 

 
$2,650,823 

 

 
($63,710) 

 
$1,427,368 

 
($42,295) 

 
$69,865,255 

 

(c) A breakout of estimated cost, maximum award fee, unearned award fee, 
maximum performance incentive fee, unearned performance incentive fee, and the total 
minus unearned fee is shown below for Option 1 and Option 2: 
 

 
Period 

Covered 
 

 
Estimated 

Cost

 
Maximum 
Award Fee

 
Unearned 

Award Fee

 
Max. Perf. 

Incentive Fee

 
Unearned Perf. 
Incentive Fee

 
Total Minus 

Unearned Fees 

Option 1 
(1/1/07 – 
12/31/07) 

 
 

 
$20,701,253 

 

 
$827,624 

 

 
TBD 

 

 
$445,644 

 

 
TBD 

 

 
$21,974,521 

 

Option 2 
(1/1/08 – 
12/31/08) 

 
$20,861,538 

 
$835,827 

 
 
 

 
TBD 

 
 

 
$450,061 

 
 

 
TBD 

 
 

 
$22,147,426 

 

 
 
(d) The maximum award fee and maximum performance incentive fee for each of the 
contract periods specified above is hereby divided and allocated into individual six month    
evaluation periods during contract performance in order to calculate award and 
performance incentive fee earned. 
 
 Maximum Maximum 

   Award Fee  Incentive  
Evaluation Period        

     
01/01/04-06/30/04 1 $485,012 $208,928  
07/01/04-12/01/04 2 $480,581 $269,221  
01/01/05-06/30/05 3 $429,446 $241,686  
07/01/05-12/31/05 4 $419,064 $236,096  
01/01/06-06/30/06 5 $418,360 $235,719  
07/01/06-12/31/06 6 $418,360 $235,718  
01/01/07-06/30/07 7 $413,812 $222,822  
07/01/07-12/31/07 8 $413,812 $222,822  
1/01/08-06/30/08 9 $417,914 $225,031  
07/01/08-12/31/08 10 $417,914 $225,031  

   $4,314,274 $ $2,323,074  

 B-2 
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 (e) The amount of award fee which has been earned/unearned pursuant to this 
clause and the period to which said fee applies is set forth below: 
 
        Award Fee Period         Amount Earned                 Amount Unearned

January 1 - June 30, 2004                $ 456,881  $ 28,131 
July 1 - December 31, 2004             $ 454,149  $ 26,432  

   January 1 - June 30, 2005 $ 420,299   $   9,147
 
Total                                    $1,331,329   $63,710 

 
 

 (f)  The amount of performance incentive fee which has been earned/unearned 
pursuant to this clause and the period to which said fee applies is set forth below:  
    
    Incentive Fee Period                  Amount Earned                  Amount Unearned 
January 1 - June 30, 2004  $ 208,928         $-0- 
July 1 – December 31, 2004  $ 269,221       $-0- 
January 1 - June 30, 2005  $ 199,391       $ 42,295
 
Total                                    $ 677,540       $ 42,295 

 
 
 

(End of Clause) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

B.3  Award Fee For Service Contracts (NFS 1852.216-76)(June 2000)
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B.7.1  IDIQ Task Order Performance Schedule 
 
The performance schedule for the IDIQ task orders issued under this contract is set out 
below: 

Calendar 
Year 

Task Order Period of Performance Total Order 
Amount 

Mod # 

2004 01 Chandra 21 Jan 2004 – 31 May 2004 $399,826 3 
2004 01/Revision A 21 Jan 2004 – 05 July 2004 n/a 9 
2004 02 TD04c-01 5 April 2004 – 31 July2004 $22,814 12 
2004 03 2nd Gen. 19 July 2004 – 23 July 2004 $4,687 13 
2004 04 TD-03,04,06 1 Jan2004 – 31 Dec 2004 $110,300 17 
2004 05TD-02,05 17 May 2004 – 30 Sept 2004 $59,416 17 
2004 06 2Yr NRT 1 Jan 2004 – 30 Sept 2004 $263,869 22 
2004 07 IDEA, MOVE, Shuttle 

Area Additions 
15 Oct 2004 – 31 Dec 2004 $98,558 24 

2004 08 MOVE Early FY05 1 Oct 2004 – 31 Dec 2004 $77,303 24 
2004 09 EPIC FY05 

Procurements 
13 Dec 2004 – 31 Dec 2008 $194,753 25 

2005 10 Agency Wide MOVE 1 January 2005 – 31 Dec 2005 $170,798 27 
2006 10 Agency Wide MOVE 1 January 2006 – 31 Dec 2006 $227,385 27 
2007 10 Agency Wide MOVE 1 January 2007 – 31 Dec 2007 

Option I 
$223,915 27 

2005 11 NTR System 24 Oct 2005 - 31Dec 2006 $176,722 41 
2005 12 PDL Library 16 Dec 2005 – 31 Dec 2006 $22,675 44 
2007 12 PDL Library 1 Jan 2007 – 31 Dec 2007 $9,283 44 
2008 12 PDL Library 1 Jan 2008 – 31 Dec 2008 $9,523 44 

 
Performance Work Statements not referenced in Attachment J-9 are contained in the Task 
Directives and are an integral part of the contract. 
 
B.7.2  Special Threshold For Task Directives 
 
For administrative purposes, the Contracting Officer Technical Representative (COTR) 
may issue written Task Directives to the contractor provided the estimated cost of the 
directive is less than $100,000.  Each directive will be signed by the COTR and 
Contracting Officer, and written acceptance shall be provided by the contractor.  These 
directives shall be formally incorporated into the contract, along with any equitable 
adjustments to contract value, via bilateral modification generally on a monthly basis. 
 
The COTR is not authorized to issue, nor shall the contractor accept, any directive where 
the initial estimate exceeds this threshold.   If at any time during performance of a Task 
Directive the contractor determines that the estimated cost will equal or exceed $100,000, 
the contractor shall immediately notify the Contracting Office in writing. Subsequent to 
notification, the contractor shall continue performance up to the initial  threshold, unless 
and until,  the Contracting Office directs otherwise. 
 
B.8  IDIQ Schedule Of Rates 
The fully burdened cost rates below will be used in pricing IDIQ work authorized under 
the provisions of B.7, Task Ordering Procedure.  

 B-6A 
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ATTACHMENT J-9 
 

PERFORMANCE WORK STATEMENTS FOR IDIQ TASK ORDERS 
 

 
 
TASK 06 
Per PWS 3.2.5.1 EHS Cost Savings Initiative and 4.7.1Specific Mission Support,  the NRT data storage 
capability will be increased to hold a minimum of 2-Years of down-linked telemetry, with significant 
expansion room to hold additional data as the ISS grows.  The 2-Year NRT project will also enhance the 
user’s ability to retrieve data sets by simplifying the process for requesting archived data and by decreasing 
data retrieval time.   Note that the NRT system does not process or store Ku-Band payload science data.  
This data is stored and made available to users by the Payload Data Services system (PDSS). 

 
TASK 08 
Per PWS 3.1.1 System Engineering 
Identify and analyze MSFC requirements for the NASA voice switch enhancement project and prepare the 
specification and other necessary procurement documentation. 
 
 
Task 10- Agency Wide Mission Voice Switch Systems Replacement (MOVE)  ECR HM 3107  
Per PWS 2.1Contract Management, 3.1.1 System Engineering and 4.4 HOSC Mission Services 
Support the HQ Project, to capture MSFC requirements and build project procurement specifications.   
Following contract award, generate Purchase Orders (POs); receive, install, test, train, and 
cutover/transition to new voice system.  Included in the HQ Project-level activities are Center-specific 
tasks; System Requirements Review (SRR), Product Design Review (PDR), System Design Review (SDR), 
and Critical Design Review(CDR) activities.  Additionally, MSFC is tasked with site preparations for new 
Switch delivery, which includes any facility mods, transition hardware and strategy, documentation 
updates, and vendor site surveys. 
 
 
Task 11- NASA Technology Refresh Systems(NTR)  ECP 01-2005  HM 3130 ECR HOSC -04-034 
Per PWS 3.1.4 – Network Engineering, the contractor will provide the support required to accommodate 
the new NASA Technology Refresh systems to the HOSC.  The proposed support includes cable 
installation, cutover/validation support and removal of legacy network interfaces and equipment. 
 
 
Task 12- Per PWS 4.3 User Support Services – The contractor shall support the physical relocation of the 
Payload Data Library (PDL) from building 4207 to building 4663 (HOSC) and will re-configure HOSC 
networks to accommodate the PDL in the HOSC.  The contractor shall provide network and security scans 
prior to moving PDL to 4663.  The Contractor shall provide sustaining support for network trouble 
shooting, access lists, and Quarterly Security and network scans. 
 

J-9-1 
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